Grantee: State of Wisconsin
Grant: B-08-DF-55-0001
July 1, 2013 thru September 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DF-55-0001 09/11/2008 07/22/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$24,057,378.00 Active Garry Werra

Estimated PI/RL Funds:
$0.00

Total Budget:
$24,057,378.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)
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Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $23,535,220.27
Total Budget ($1,004.63) $23,535,220.27
Total Obligated $78,570.37 $22,746,227.35
Total Funds Drawdown $128,191.50 $22,468,890.34

Program Funds Drawdown $128,191.50 $22,468,890.34

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $29,037.00 $22,243,243.07
Match Contributed $0.00 $0.00
Progress Toward Required Numeric Targets
Requirement Required To Date
Overall Benefit Percentage (Projected) 59.31%
Overall Benefit Percentage (Actual) 59.05%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $3,608,606.70 $0.00
Limit on Admin/Planning $1,202,868.90 $594,168.81
Limit on State Admin $0.00 $594,168.81

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Through the end of the Quarter, the Department CDBG-Midwest Disaster Recovery fund obligations for flood related
activities total $23,535,220 (97.8%) and expended $22,746,227 (94.5%) of CDBG-Midwest Disaster Recovery funds
for flood related activities. 58% of CDBG DR-Midwest activities qualify for the LMI national objective benefit. An
active construction season contributed to getting many projects closer to completion. One Disaster Recovery staff
person left the program in September but has been replaced with an experienced grant manager from within the
Division of Housing. Two former CDBG experienced staff continue as limited term employees to assist permanent
staff with project close outs and reporting for the Emergency Assistance/Disaster Recovery program.
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Project Summary

Project #, Project Title

1, bucket hsg rehab ind prop
2, bucket FEMA HMGP

3, bucket Pub Fac Low/Mod
4, bucket PF ULN

5, Bucket PF Mitigation L/IM

6, bucket PF Mitigation ULN

7, State Administration

This Report Period

Program Funds
Drawdown

$35,199.14
$14,513.00
$43,911.00
$3,704.00
$577.00
$4,841.00
$25,446.36

To Date

Project Funds
Budgeted

$875,236.00
$4,505,450.00
$6,479,773.00
$7,000,000.00
$1,861,727.00
$2,365,928.00

$719,075.00

Program Funds

Drawdown

$816,875.63
$3,954,516.18
$6,298,937.94
$6,827,879.37
$1,800,602.41
$2,175,910.00

$594,168.81
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Activities

Grantee Activity Number: MDGA8451 WATERFORD ADMIN
Activity Title: WATERFORD ADMIN

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WATERFORD

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waterford

Jul 1 thru Sep 30, 2013 To Date
N/A $238.00
($5,762.00) $238.00
$0.00 $238.00
$0.00 $238.00
$0.00 $238.00
$0.00 $0.00
$0.00 $0.00
$0.00 $238.00
$0.00 $0.00

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

MDHMG7071 GAYS MILLS HMGP
GAYS MILLS HMGP

Activity Status:

Under Way

Project Title:

bucket FEMA HMGP

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jul 1 thru Sep 30, 2013 To Date
N/A $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $70,000.00
$0.00 $0.00

Funding for up to 12.5% of the local match required for the FEMA home buyouts in flood-prone areas.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Cumulative Actual Total / Expected
Total
33

Cumulative Actual Total / Expected
Total
13/3

13/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
8/3 5/0 13/3 100.00
8/3 5/0 13/3 100.00

Amount

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

MDHMG8291 REEDSBURG, CITY OF HMGP
REEDSBURG, CITY OF HMGP

Activity Status:

Under Way

Project Title:

bucket FEMA HMGP
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Reedsburg

Jul 1 thru Sep 30, 2013 To Date
N/A $351,881.00
$0.00 $351,881.00
$0.00 $260,331.00
$14,513.00 $260,331.00
$14,513.00 $260,331.00
$0.00 $0.00

$0.00 $0.00

$0.00 $260,331.00
$0.00 $0.00

Funding for up to 12.5% local match required for the fema home buyouts in flood-prone areas.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Cumulative Actual Total / Expected
Total
13/5

Cumulative Actual Total / Expected
Total
13/5

13/5
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/3 712 13/5 100.00
6/3 712 13/5 100.00

Amount

10
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Grantee Activity Number: MDHR705 1 VERNON CO HSG REHAB

Activity Title: VERNON CO HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 bucket hsg rehab ind prop

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod VERNON COUNTY

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total Budget $0.00 $275,000.00

Total Obligated $29,037.00 $222,270.00

Total Funds Drawdown $35,197.00 $222,270.00
Program Funds Drawdown $35,197.00 $222,270.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,037.00 $222,177.00

VERNON COUNTY $29,037.00 $222,177.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

11

Cumulative Actual Total / Expected
Total
6/10

6/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/5 0/5 4/10 100.00
4/5 0/5 4/10 100.00
Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
1

Projected Start Date:
06/05/2008

Benefit Type:

MDHR8131 WALWORTH CO. HSG REHAB
WALWORTH CO. HSG REHAB

Activity Status:

Under Way

Project Title:

bucket hsg rehab ind prop

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Walworth County

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $118,915.00

Total Budget $0.00 $118,915.00

Total Obligated $0.00 $113,967.14

Total Funds Drawdown $2.14 $113,967.14
Program Funds Drawdown $2.14 $113,967.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $113,967.14

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Walworth County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 715

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 715
# of Singlefamily Units 0 715

13
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/5 3/0 715 100.00
4/5 3/0 715 100.00

Amount

14
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Grantee Activity Number: MDMTL7071 VERNON CO MIT/DEMO

Activity Title: VERNON CO HIT/DEMO

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

5 Bucket PF Mitigation L/M

Projected Start Date: Projected End Date:

06/01/2008 12/30/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod VERNON COUNTY

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $55,000.00

Total Budget $0.00 $55,000.00

Total Obligated $0.00 $577.00

Total Funds Drawdown $577.00 $577.00
Program Funds Drawdown $577.00 $577.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $577.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

MDMTU8621 HUSTISFORD MIT
HUSTISFORD DAM AND EMBANKMENT REPAIRS

Activity Status:

Under Way

Project Title:

bucket PF Mitigation ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Hustisford

Jul 1 thru Sep 30, 2013 To Date
N/A $51,584.00
$0.00 $51,584.00
$0.00 $45,659.00
$4,841.00 $45,659.00
$4,841.00 $45,659.00
$0.00 $0.00
$0.00 $0.00
$0.00 $45,659.00
$0.00 $0.00

Repair flood damaged dam that is critically important to public healthy and safety electrical transformer, wastewater treatment

facility are located in the flood shadow.

Location Description:
Hustisford, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18
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Grantee Activity Number: MDPFL816 1 LA FARGE EMER/COMM FAC
Activity Title: LA FARGE EMER/COMM FACILITY

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

bucket Pub Fac Low/Mod
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Jul 1 thru Sep 30, 2013 To Date

N/A $1,749,475.00
$0.00 $1,749,475.00
$0.00 $1,749,475.00
$0.00 $1,749,475.00
$0.00 $1,749,475.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,749,475.00
$0.00 $1,749,475.00
$0.00 $0.00

Construction of a facility which will house the Village Fire Station, Emergency Services Facility, and the Community Center.

Location Description:
VILLAGE OF LA FARGE

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities -1

19

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

20
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Grantee Activity Number: MDPFL8531 LONE ROCK PF STORM

MANAGEMENT
Activity Title: LONE ROCK PF STORM MANAGEMENT
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
3 bucket Pub Fac Low/Mod
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Lone Rock
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $400,000.00
Total Budget $0.00 $400,000.00
Total Obligated $0.00 $400,000.00
Total Funds Drawdown $43,911.00 $400,000.00
Program Funds Drawdown $43,911.00 $400,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $400,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of slip lining in sewer systems damnaged by the disaster.

Location Description:
Lone Rock, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

4

Projected Start Date:
05/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LAKE DELTON

Match Contributed

Activity Description:

MDPFU815 2 LAKE DELTON WI RIVER DREDGING
LAKE DELTON WI RIVER DREDGING

Activity Status:

Under Way

Project Title:

bucket PF ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
LAKE DELTON

Jul 1 thru Sep 30, 2013 To Date
N/A $382,515.00
$0.00 $382,515.00
$0.00 $382,515.00
$0.00 $382,515.00
$0.00 $382,515.00
$0.00 $0.00

$0.00 $0.00

$0.00 $382,515.00
$0.00 $382,515.00
$0.00 $0.00

Dredge a channel in the Wisconsin River to restore the mixing channel necessary for the proper function of the Wastewater

Treatment Plant.

Location Description:
LAKE DELTON

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
-1500

23

Cumulative Actual Total / Expected
Total
1500/120
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

24
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

MDPFU818 1 BAYSIDE PF
BAYSIDE CULVERT/DITCH SYSTEM

Activity Status:

Completed

Project Title:

bucket PF ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BAYSIDE

Match Contributed

Activity Description:

Repairs to the culvert and ditching system within the Village.

Location Description:
VILLAGE OF BAYSIDE

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

25

BAYSIDE

Jul 1 thru Sep 30, 2013 To Date
N/A $59,200.00
$0.00 $59,200.00
$0.00 $59,198.36
$0.00 $59,198.36
$0.00 $59,198.36
$0.00 $0.00
$0.00 $0.00
$0.00 $59,198.36
$0.00 $59,198.36
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4156/1000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: MDPFU8192 JANESVILLE REIMBURSE PF

SEWERS
Activity Title: JANESVILLE REIMBURSE PF SEWERS
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
4 bucket PF ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need JANESVILLE
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $124,000.00
Total Budget $0.00 $124,000.00
Total Obligated $0.00 $124,000.00
Total Funds Drawdown $0.00 $124,000.00
Program Funds Drawdown $0.00 $124,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $124,000.00
JANESVILLE $0.00 $124,000.00
Match Contributed $0.00 $0.00

Activity Description:

Reimbursement for repairs to sewer lines caused by the disaster.

Location Description:

Janesville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 2662/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

28

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

MDPFU8292 REEDSBURG, CITY OF PF WELL
REEDSBURG, CITY OF PF WELL

Activity Status:
Under Way
Project Title:

4 bucket PF ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Reedsburg

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $404,000.00

Total Budget $0.00 $404,000.00

Total Obligated $0.00 $404,000.00

Total Funds Drawdown $3,704.00 $404,000.00
Program Funds Drawdown $3,704.00 $404,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $404,000.00

Match Contributed $0.00 $0.00

Activity Description:

Construction of a new city well that is located outside of the floodplain.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

MDPFU8451 WATERFORD PUMP STATION
WATERFORD PUMP STATION

Activity Status:

Under Way

Project Title:

bucket PF ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Waterford

Jul 1 thru Sep 30, 2013 To Date

N/A $1,106,957.37
$4,757.37 $1,106,957.37
$49,533.37 $1,106,957.37
$0.00 $1,057,424.00
$0.00 $1,057,424.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,057,424.00
$0.00 $0.00

Reconstuction of town's pump station that was damaged by the disaster.

Location Description:
Waterford, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MWDADMO1

Activity Title: STATE ADMINISTRATION

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

7 State Administration

Projected Start Date: Projected End Date:

07/01/2009 06/30/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A STATE OF WISCONSIN

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $25,446.36 $463,262.68
Program Funds Drawdown $25,446.36 $463,262.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $415,774.41

Match Contributed $0.00 $0.00

Activity Description:
ADMINISTRATIVE COSTS OF MID WEST DISASTER ASSISTANCE GRANT

Location Description:
STATE OF WISCONSIN, DEPARMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 4
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 45
Report/Letter Issued 0 0
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